

CHUCK ENGELKEN
COUNCILPERSON
BILL BENTLEY
ALTERNATE, COUNCILPERSON

CITY OF LA PORTE DRAINAGE AND FLOODING COMMITTEE MEETING AGENDA

Notice is hereby given of a meeting of the Drainage and Flooding Committee of the City Council of the City of La Porte, to be held August 9, 2021, in the City Hall Council Chamber, 604 West Fairmont Parkway, La Porte, Texas, beginning at 5:00 pm to consider the following items of business.

Remote participation is available. Attend via a screen using this link:

https://us02web.zoom.us/j/87396357295?pwd=WTZ3aXY3TzJ1YmdzeTFnaytPdGRtZz09. The meeting ID is 873 9635 7295 and the passcode is 555727. Join by phone at 888-475-4499 or 877 853 5257.

1. CALL TO ORDER

2. CITIZEN COMMENT (Generally limited to five minutes per person; in accordance with state law, the time may be reduced if there is a high number of speakers or other considerations.)

3. STATUTORY AGENDA

- (a) Presentation, discussion, and possible action to approve the minutes of the June 14, 2021 meeting. [Chairman Martin]
- (b) Presentation, discussion, and possible action regarding status of drainage infrastructure project for property near the Pasadena Convention Center, under terms of the interlocal agreement between the City of La Porte and the City of Pasadena. [Lorenzo Wingate, Assistant Director of Public Works]
- (c) Presentation, discussion, and possible action regarding the Harris County Flood Control District's (HCFCD) and Harris County Precinct 2's current and future plans related to flooding in the City of La Porte. [Lorenzo Wingate, Assistant Director of Public Works]
- (d) Presentation, discussion, and possible action regarding the status of current drainage projects. [Lorenzo Wingate, Assistant Director of Public Works]
- (e) Presentation, discussion, and possible action to provide staff with direction, if necessary, regarding additional drainage concerns. [Lorenzo Wingate, Assistant Director of Public Works]

4. SET NEXT MEETING

5. COMMITTEE COMMENT Hear announcements concerning matters appearing on the agenda; items of community interest; and/or inquiries of staff regarding specific factual information or existing policy from the Committee members and City staff, for which no formal action will be discussed or taken.

6. ADJOURN

If, during the course of the meeting and discussion of any items covered by this notice, the Drainage and Flooding Committee determines that a Closed or Executive Session of the Committee is required, then such closed meeting will be held as authorized by Texas Government Code, Chapter 551, Section 551.071 - consultation with counsel on legal matters; Section 551.072 - deliberation regarding purchase, exchange, lease or value of real property; Section 551.073 - deliberation regarding a prospective gift; Section 551.074 - personnel matters regarding the appointment, employment, evaluation, reassignment, duties, discipline, or dismissal of a public officer or employee; Section 551.076 - implementation of security personnel or devices; Section 551.087 - deliberation regarding economic development negotiation; Section 551.089 - deliberation regarding security devices or security audits, and/or other matters as authorized under the Texas Government Code. If a Closed or Executive Session is held in accordance with the Texas Government Code as set out above, the Drainage and Flooding Committee will reconvene in Open Session in order to take action, if necessary, on the items addressed during Executive Session.

Persons with disabilities who plan to attend this meeting and who may need auxiliary aids or services are requested to contact the City Secretary's office (281-470-5019), two working days prior to the meeting for appropriate arrangements.

Pursuant to Texas Government Code Sec. 551.127, on a regular, non-emergency basis, members may attend and participate in the meeting remotely by video conference. Should that occur, a quorum of the members will be physically present at the location noted above on this agenda.

Councilmembers may attend in numbers constituting a quorum. This is a Drainage and Flooding Committee Meeting at which there will be no deliberation or formal action taken by City Council as a governmental body.

CERTIFICATE

	CERTIF	CAIE
I, Lee Woodward,	City Secretary, do hereby certify that a cop	y of the August 9, 2021, Drainage and Flooding Committee
agenda was poste	d on the City Hall bulletin board, a place of	onvenient and readily accessible to the general public at all
times, and to the C	City's website, www.LaPorteTX.gov, in comp	liance with Chapter 551, Texas Government Code.
DATE OF		
POSTING		
TIME OF	-	_
POSTING		
TAKEN DOWN		_
TAKEN DOWN		_
	Lee Woodward	

Lee Woodward, City Secretary

TREY KENDRICK COUNCILPERSON



CHUCK ENGELKEN
COUNCILPERSON

BILL BENTLEY, ALTERNATE COUNCILPERSON

MINUTES OF THE DRAINAGE AND FLOODING COMMITTEE MEETING JUNE 14, 2021

The Drainage and Flooding Committee of the City of La Porte met on Monday, June 14, 2021, at the City Hall Council Chambers, 604 West Fairmont Parkway, La Porte, Texas, at 5:00 p.m. to consider the following items of business:

Committee Members present: Jay Martin, Chuck Engelken

Committee Members attending remotely: None

Committee Members absent: Trey Kendrick, Bill Bentley

Council-appointed officers present: Corby Alexander, City Manager; Lee Woodward, City Secretary; Clark

T. Askins, Assistant City Attorney

CALL TO ORDER – Chairman Martin called the meeting to order at 5:00 p.m.

2. CITIZEN COMMENT (Generally limited to five minutes per person, in accordance with state law, the time may be reduced if there is a high number of speakers or other considerations.)

There were no citizen comments.

3. STATUTORY AGENDA

a. Presentation, discussion, and possible action to approve the minutes of the May 10, 2021, meeting. [Chairman Martin]

Member Engelken moved to approve the minutes; the motion was seconded by Chair Martin; the motion was adopted, 2-0.

b. Presentation, discussion, and possible action regarding an interlocal agreement between the City of La Porte and the City of Pasadena related to land within the ETJ of the respective cities. [Lorenzo Wingate, Assistant Director of Public Works]

Lorenzo Wingate, Assistant Public Works Director, confirmed all parties have signed the interlocal agreement and that the City was taking steps to select an engineering firm and move forward with the project.

c. Presentation, discussion, and possible action regarding the Harris County Flood Control District's (HCFCD) and Harris County Precinct 2's current and future plans related to flooding in the City of La Porte. [Lorenzo Wingate, Assistant Director of Public Works]

Mr. Wingate announced he had forwarded the Council updates to Harris County Flood Control District (HCFCD) and that they had had no comments.

d. Presentation, discussion, and possible action regarding the status of current drainage projects. [Lorenzo Wingate, Assistant Director of Public Works]

Mr. Wingate reviewed the projects, noting that HCFCD is willing to consider partnering 50/50 on the drainage components of projects 1 and 2.

e. Presentation, discussion, and possible action to provide staff with direction, if necessary, regarding additional drainage concerns. [Lorenzo Wingate, Assistant Director of Public Works]

Mr. Wingate said there were no other concerns he had been made aware of.

- 4. Set next meeting The next meeting date was set for July 12, 2021.
- **5. Committee Member Comments** There were no comments.

ADJOURN - The meeting was adjourned without objection at 5:15 p.m.
Lee Woodward, City Secretary



Agenda Date Requested: August 9, 2021	Appropriation						
Requested By: Lorenzo Wingate, Asst. Director	Source of Funds: N/A						
Department: Public Works	Account Number: N/A						
Report Resolution Ordinance	Amount Budgeted: N/A						
Fuhibita	Amount Requested: N/A						
Exhibits:	Budgeted Item: C Yes C No						
		J					
City of La Porte staff and City of Pasadena coord local agreement related to Ordinance No. 2012 near the Pasadena Convention Center. Staff Associates, Inc. to provide engineering services is expected the first week of August.	2-3421, for detention capacity located has requested a proposal from Halff						
ACTION REQUIRED BY DRAINAGE AND FLOODING COMMITTEE							
Receive report, and provide staff with direction, as necessary.							
Approved for Drainage Committee Agenda							
Corby D. Alexander, City Manager	Date						




Agenda Date Requested: August 9, 2021	Appropriation					
Requested By: Lorenzo Wingate, Asst. Director	Source of Funds: N/A					
Department: Public Works	Account Number: N/A					
	Amount Budgeted: N/A					
	Amount Requested: N/A					
Exhibits:	Budgeted Item: C Yes C No					
SUMMARY	& RECOMMENDATION					
Receive report regarding Harris County Flood Control District's (HCFCD) and Harris County Precinct 2's current and future plans related to flooding in the City of La Porte.						
interlocal agreement(s) related to Ba	ith HCFCD staff on August 2 nd to discuss ayside Terrace and Brookglen partnership e Committee on the status of the interlocal					
ACTION REQUIRED BY DR Receive report, and provide staff with dir	RAINAGE AND FLOODING COMMITTEE rection, as necessary.					
Approved for Drainage Committee Agenda						
Corby D. Alexander, City Manager	Date					



Agenda Date Requested: August 9, 2021	Appropriation					
Requested By: Lorenzo Wingate, Asst. Director	Source of Funds: N/A					
Department: Public Works	Account Number: N/A					
Report	Amount Budgeted: N/A					
	Amount Requested: N/A					
Exhibits: Project map; Project update chart and Harris County Drainage Network Map	Budgeted Item: C Yes C No					
SUMMARY & RECOMMENDATION Refer to attached exhibit(s) for updates on various drainage projects throughout the City.						
ACTION REQUIRED BY DRAINAGE AND FLOODING COMMITTEE						
Receive report, and provide staff with direction, as necessary.						
Approved for Drainage Committee Agenda						
Corby D. Alexander, City Manager	Date					

The City of La Porte Drainage Projects 2019




DRAINAGE PROJECTS

*Estimated completion date references total project completion.

**% complete references percent completion of current project phase.

	*** complete references percent completion of current project phase. PROJECT PHASE (Feasibility/Preliminary Anticipated COLP %						%					
NO.	PROJECT	PROJECT MANAGER	DESCRIPTION	Design/Final Design/Bidding/Construction)	Status	Construction	Potential Grant Funding	Potential COLP Cost Share	Budgeted Amount	Estimated Completion Date	Complete (Phase)	On Schedule
1	Brookglen Flooding Mitigation Analysis	HCFCD / Public Works	The 2009 City-wide Drainage Study identifies the Brookgien subdivision as an area with significant drainage/flooding problems, attributed to a mixture of inadequate severage and insufficient channel capacity within the B112-04-00 Channel. Compounded improvements recommended within the City-wide Drainage Study could reduce the flood risk within the Blookgien area. This analysis would expand upon the recommendations provided within 2009 study.	HCFCD (NCRS) - Preliminary Design;	Staff is working with Grant Administrator to prepare an application for GLO-Supplemental grant program, which the COLP was writted to apply for Staff and Grant Administrator are working GLO to prepare the application. Staff is also submitted partnership practice application to Predict 2 for additional funding. Staff is coordinating with Harris County to draft an interioral agreement for partnership funds.	\$11,400,010.00	NCRS - N/A; Bond - N/A; COLP - TDB; Pct 2 Partnership	NCRS - N/A; Bond - TBD; COLP- N/A	NCRS - N/A; Bond - TBD; COLP - \$2,500,000	NCRS - March 2022; Bond - TBD, COLP - TDB	())	NCRS - Yes Bond No COLP - TBD
2	Bayside Terrace Drainage Improvements	Public Works	Approximately 800 Insias feet of RCP* pee, ranging in size from 15* to 22*, exists whine the Bayleid Frence Subdivision, which has not been properly maintained due to access issues attributed to limited access to infrastructure, provided within a five 50th country access to the structure of the surface of	Final Design	At the January 25th, 2021 Council Meeting, Council authorized staff to move forward with the consultant's recommendation of option 2, without a flap valve on the outfall. Consultant provided 60% construction plans for staff review. Staff accounting apparentable property application to Precision about all countries parentable property application for Precision and International Country to staff an interlocal agreement for partnership furnis.	f s 5 \$6,600,000.00	Pct 2 Partnership	N/A	\$2,650,000.00	March 2022	60%	Yes
3	Lomax/F101-03-00 Drainage Channel Improvements	HCFCD	Harris County Flood Control Districts (HCFCD) F101-06-00 Channel system conveys storm water runoff from the Lonax area and uttimately outsile into Lover Sna Jacinto Bay. The downstream section of the channel has been improved to ultimate capacity, An existing piender confdor, containing several pienines located at depths ranging from approximately 2 to 16; cross the channel, limiting the depth of potential channel improvements. Moderate heavy nie nevents, compounded with backwate conditions from this section of the channel, contributes to wide-spread fooding within the Lonax Area.	Final Design	PER was finalized in and presented to Harris County Commissioners' in late May. Final design has been initiated.	\$3,400,000.00	N/A	50/50	\$950,000.00	January 2023	0%	Yes
4	Little Cedar Bayou F216 Phase III Improvements	HCFCD / Public Works	Phase I and Phase II improvements to Little Cedar Bayou, from Hey 146 to Madison, have either been completed or are currently awarded for construction. Phase I and Phase II improvements include, but are not limited to, excavating and sploshing office are also as required for the new channel diagrament, design and grubburg, demotition channel. Approximately 4,680 LF of channel remains unimproved upstream, with those improvements stated to be included within this project, to be considered Phase III. Survey data has been cofficied on this most upstream section. Routine maintenance of cleaning overgrowth, trees, and obstructions, minor except continuation of cleaning overgrowth. Intellect of the control o	Feasibility	Professional services contract approved at the December 14, 2020 council meeting, Staff is working to execute the contract Notice to proceed is expected to be issued by mid-laminary 2021 HCFCD is expected to present an ILA to Commissioner's Court not. Damianary 2021 the 5500 cost share of the F216 scope Court not. Damianary entry the 5500 cost share of the F216 scope Court not. Damianary 2021 the 5500 cost share of the F216 scope Court not consultant is reviewing models provided by HCFCD developing preliminary conditions model.	TBD	N/A	N/A	\$1,555,232.00	Merch 2023	15%	Yes
5	6th Street Madison to Main Paving and Drainage	Public Works	The segment of 6th St from W. Madison St to W. Main St is considered part of Old La Porte, which was generally noted in the Chy-Wide Drainage Study as not having sufficient stom sever capacity due to undersized stom sever, undersized stom inlets, or not enough storm inlets. RPS-Notz provided an analysis of the existing stom sever system and identified problem areas within the project limits. Additional analysis is required to determine most efficient improvement alternative.	Phase 1 - Construction; Phase 2 - Final Design	Executed contract with OSLO effective Marich 9, 2019 through August 5, 2021; Staff received executed agreement with Harris County for \$3.4M allocation in early January. Phase I was warded Tandem Services. Phase 1 construction to begin July 5th. Staff reviewed 30% plans for Phase 2 and returned comments to consultant in late May. Consultant is currently obtaining additional survey data needed to design detention nonds.	Phase 1 - \$325,000; Phase 2 - \$3,400,000	Phase 1 - \$325,775.30; Phase 2 - \$3,472,757	\$125,000.00	\$1,140,000.00	Phase 1 - August 2021; Phase 2 August 2022	- Phase 1 - 0%; Phase 2 - 30%	Phase 1 - Yes Phase 2 - Yes
6	8th & D Storm Water Conveyance Improvements	Public Works	The area generally bounded by 8th Street to the west, Main Street to the north, 5th Street to the east, and D Street to the south experiences flooding during heavy rain events due to undersized culverts within the area. Increasing culvert sizes within the area will provide additional conveyance capacity within the existing open ditch system.	Bidding	This project has been incorporated into the 7th Street Rehabilitation Project. Bids were received on June 29th. Contract to be presented to council at the July 26th meeting for award.	t t \$4,800,000.00	N/A	N/A	\$4,867,000.00	January 2022	25%	Yes
7	Battleground Estates Phase II	Public Works	A proposed conditions hydraulic model was developed during the preliminary design tet he N P Steet Cultert improvement Project, which recommended replacing the lupstream portion of the existing composite structure at N P Street, with structures and the composite structure. That project allows for flux unitization of the structure's capacity, as well as a protect the charmon during rainfall unitization of the structure's capacity, as well as an protect the charmon during rainfall of the structure's capacity, as well as an evaluation of the result of the control of the co	Feasibility	Staff has completed the review of responses to RFQ Staff has identified potential design consultant and anticipates initiating preliminary engineering phase in October.	TBD	N/A	50/50	\$65,000.00	August 2023	0%	No
8	Coupland Drive	Public Works	The proposed storm sever improvements include re-stoping Couplant Drive to drain bounds in lets board throughout the solubriston. The inless will drain into proposed storm sever ranging in size from 24' to 30' RCP. This storm sever will then flow underneath the establing relative delivationing Librera to a combined outsile with ne easing roadside dicth to Big Island Slough. The proposed storm sever underneath easing roadside dicth to Big Island Slough. The proposed storm sever underneath earlier proposed storm sever under the control of the several coupling in 100 Post Through Coupling and the several several 100 Post Rodopkin. The proposed storm sever was sized for the 5 year storm event, see that RCP 20' Librera desirable coupling to 100 Post RCP 20' Librera storm several sized for the 5 year storm event, see that RCP 20' Librera desirable coupling to 100 Post RCP 20' Librera storm several sized for the 5 year storm event, see that RCP 20' Librera desirable coupling to 100 Post RCP 20' Librera storm several sized for the 5 year storm event, see that RCP 20' Librera storm several sized for 100 Post RCP 20' Librera storm several sized for 100 Post RCP 20' Librera storm several 100 Post RCP 20' Librera storm s	Final Design	Harris County has required the design to be updated to include Atlas 14 ranfall intensity. Design update expected complete. Bit phase to be integrated into Lomax Lift Station Project.	\$1,550,000.00	N/A	N/A	\$1,310,000.00	November 2022	100%	Yes





Agenda Date Requested: August 9, 2021	Appropri	ation
Requested By: Lorenzo Wingate, Asst. Director	Source of Funds: N/A	
Department: Public Works	Account Number: N/A	
Report	Amount Budgeted: N/A	
	Amount Requested: N/A	
Exhibits:	Budgeted Item: C Yo	es C No
Opportunity to discuss any drainage concerns not	severed by previous nome	
ACTION REQUIRED BY DRAINAG	E AND FLOODING COMM	ITTEE
Receive report, and provide staff with direction	, as necessary.	
Approved for Drainage Committee Agenda		