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CITY OF LA PORTE DRAINAGE AND FLOODING COMMITTEE MEETING AGENDA 

Notice is hereby given of a meeting of the Drainage and Flooding Committee of the City Council of the City of La 
Porte, to be held April 10, 2023, in the City Hall Council Chamber, 604 West Fairmont Parkway, La Porte, Texas, 
beginning at 5:00 p.m. to consider the following items of business. 
 
Remote participation is available, also. Attend via a screen using this link:  
https://us02web.zoom.us/j/84010175458?pwd=ZnpodHo4UFVQQ05Tbi96Q0wrMzFmUT09 
Join by phone at 877-853-5257 or 888-475-4499. The meeting ID is 840 1017 5458. The passcode is 382406. 

1. CALL TO ORDER 

2. CITIZEN COMMENT (Generally limited to five minutes per person; in accordance with state law, the time may be 
reduced if there is a high number of speakers or other considerations.) 

 
3. STATUTORY AGENDA 

(a) Presentation, discussion, and possible action to approve the minutes of the 
Drainage and Flooding Committee regular meeting held on March 13, 2023. 
[Councilperson Jay Martin, Chair] 

 
 

(b) Presentation, discussion, and possible action regarding status of 100-acre-foot 
detention pond project near the Pasadena Convention Center and Brookglen 
Subdivision, as established in amended interlocal agreement between the City of 
La Porte and the City of Pasadena. [Lorenzo Wingate, Assistant Director of Public 
Works] 

 
(c) Presentation, discussion, and possible action regarding the Harris County Flood 

Control District's (HCFCD) and Harris County Precinct 2's current and future 
plans related to flooding in the City of La Porte. [Lorenzo Wingate, Assistant 
Director of Public Works] 

 
(d) Presentation, discussion, and possible action regarding the status of current 

drainage projects. [Lorenzo Wingate, Assistant Director of Public Works] 
 

(e) Presentation, discussion, and possible action to provide administrative staff of the 
City with direction, if necessary, regarding additional drainage concerns. 
[Lorenzo Wingate, Assistant Director of Public Works] 

4. SET NEXT MEETING 

https://us02web.zoom.us/j/84010175458?pwd=ZnpodHo4UFVQQ05Tbi96Q0wrMzFmUT09


5. COMMITTEE COMMENT Hear announcements concerning matters appearing on the agenda;
items of community interest; and/or inquiries of staff regarding specific factual information or existing
policy from the Committee members and City staff, for which no formal action will be discussed or
taken.

6. ADJOURN

If, during the course of the meeting and discussion of any items covered by this notice, the Drainage and Flooding Committee
determines that a Closed or Executive Session of the Committee is required, then such closed meeting will be held as authorized by
Texas Government Code, Chapter 551, Section 551.071 - consultation with counsel on legal matters; Section 551.072 - deliberation
regarding purchase, exchange, lease or value of real property; Section 551.073 - deliberation regarding a prospective gift; Section
551.074 - personnel matters regarding the appointment, employment, evaluation, reassignment, duties, discipline, or dismissal of a
public officer or employee; Section 551.076 - implementation of security personnel or devices; Section 551.087 - deliberation
regarding economic development negotiation; Section 551.089 - deliberation regarding security devices or security audits, and/or
other matters as authorized under the Texas Government Code. If a Closed or Executive Session is held in accordance with the
Texas Government Code as set out above, the Drainage and Flooding Committee will reconvene in Open Session in order to take
action, if necessary, on the items addressed during Executive Session.

Persons with disabilities who plan to attend this meeting and who may need auxiliary aids or services are
requested to contact the City Secretary's office (281-470-5019), two working days prior to the meeting for
appropriate arrangements.

Pursuant to Texas Government Code Sec. 551.127, on a regular, non-emergency basis, members may attend and participate in the
meeting remotely by video conference. Should that occur, a quorum of the members will be physically present at the location noted
above on this agenda.

Councilmembers may attend in numbers constituting a quorum. This is a Drainage and Flooding Committee
Meeting at which there will be no deliberation or formal action taken by City Council as a governmental body.

CERTIFICATE
I, Lee Woodward, City Secretary, do hereby certify that a copy of the April 10, 2023, Drainage and Flooding Committee
agenda was posted on the City Hall bulletin board, a place convenient and readily accessible to the general public at all
times, and to the City's website, www.LaPorteTX.gov, in compliance with Chapter 551, Texas Government Code.
DATE OF
POSTING
TIME OF
POSTING
TAKEN DOWN

Lee Woodward
Lee Woodward, City Secretary
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MINUTES OF THE DRAINAGE AND FLOODING COMMITTEE MEETING 

MARCH 13, 2023 
 

The Drainage and Flooding Committee of the City of La Porte met on Monday, March 13, 
2023, at the City Hall Council Chambers, 604 West Fairmont Parkway, La Porte, Texas, at 
5:00 p.m. to consider the following items of business: 
 

Committee Members present:  Chuck Engelken, Jay Martin, Mandi Williams  
Committee Members attending remotely:  None 
Committee Members absent:  Bill Bentley (alternate) 
Council-appointed officers present:  Corby Alexander, City Manager; Lee Woodward, City 

Secretary; Clark T. Askins, Asst. City Attorney 
 

CALL TO ORDER – Chair Martin called the meeting to order at 5:01 p.m. 
 

2.  CITIZEN COMMENT (Generally limited to five minutes per person, in accordance with state 
law, the time may be reduced if there is a high number of speakers or other considerations.) 

 

There were no comments.  
 

3.  STATUTORY AGENDA 
a. Presentation, discussion, and possible action to approve the minutes of the 

Drainage and Flooding Committee regular meeting held on February 13, 2023. 
[Councilperson Jay Martin, Chair] 

 

Member Engelken moved to approve the minutes; the motion was seconded by Member 
Williams; the motion was adopted, 3-0. 

 

b. Presentation, discussion, and possible action regarding proposed phased drainage 
improvements within the Brooklen subdivision. [Lorenzo Wingate, Assistant 
Director of Public Works] 
 
Andrew Moore of Halff Associates, Inc. provided an update on their study of improvements 
needed to reduce flooding in and around Brookglen. 

 
c. Presentation, discussion, and possible action regarding status of 100-acre-foot 

detention pond project near the Pasadena Convention Center and Brookglen 
Subdivision, as established in amended interlocal agreement between the City of 
La Porte and the City of Pasadena. [Lorenzo Wingate, Assistant Director of Public 
Works] 
 
Mr. Wingate provided a timeline mapping and letter of explanation concerning the project’s 
progress. Chair Martin requested a status update on the decision from the U.S. Army 
Corps of Engineers, as its 120-day window expected for a response has expired. 
 

d. Presentation, discussion, and possible action regarding the Harris County Flood 
Control District’s (HCFCD) and Harris County Precinct 2’s current and future plans 
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related to flooding in the City of La Porte. [Lorenzo Wingate, Assistant Director of 
Public Works] 

 
Mr. Wingate noted there have been biweekly meetings and he expects a draft of the 
engineering report shortly. 
 

e. Presentation, discussion, and possible action regarding the status of current 
drainage projects. [Lorenzo Wingate, Assistant Director of Public Works] 
 
Mr. Wingate said solicitation documents for Bayside Terrace were expected to go out by 
the end of the month. On project 5, he said this was waiting on a determination letter from 
the U.S. Army Corps of Engineers. Mr. Wingate noted that Project 6 had been added to 
the project for 7th Street and has been completed. He said Copeland was tied to the Lomax 
Lift Station and he did not have a report yet. 
 

f. Presentation, discussion, and possible action to provide administrative staff of the 
City with direction, if necessary, regarding additional drainage concerns. [Lorenzo 
Wingate, Assistant Director of Public Works] 
 
Member Williams noted there were some drainage issues in Lomax due to runoff from 
some properties onto others. She and Mr. Wingate confirmed these were private property 
issues but that the City had been assisting where it could. Member Engelken thanked the 
City Manager and Public Works for cleaning up the trash on the lots bought out by the 
Harris County Flood Control District (HCFCD) and asked that citations be issued for each 
of the lots for high grass and weeds. Mr. Alexander confirmed the staff would proceed. 
Chair Martin expressed a desire for a better relationship with HCFCD and suggested a 
special meeting with them. 
 

4.  SET NEXT MEETING 
 

The next meeting was set for April 10, 2023.  
 
5. COMMITTEE COMMENT – Hear announcements concerning matters appearing on the 

agenda; items of community interest; and/or inquiries of staff regarding specific factual 
information or existing policy from the Committee members and City staff, for which no formal 
action will be discussed or taken. 

 
There were no comments. 

 
ADJOURN – The meeting was adjourned without objection at 5:50 p.m. 
 
  
____________________________________ 
Lee Woodward, City Secretary 
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Subdivision, as established in amended interlocal agreement between the City of 
La Porte and the City of Pasadena. [Lorenzo Wingate, Assistant Director of Public 
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Mr. Wingate provided a timeline mapping and letter of explanation concerning the project’s 
progress. Chair Martin requested a status update on the decision from the U.S. Army 
Corps of Engineers, as its 120-day window expected for a response has expired. 
 

d. Presentation, discussion, and possible action regarding the Harris County Flood 
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related to flooding in the City of La Porte. [Lorenzo Wingate, Assistant Director of 
Public Works] 

 
Mr. Wingate noted there have been biweekly meetings and he expects a draft of the 
engineering report shortly. 
 

e. Presentation, discussion, and possible action regarding the status of current 
drainage projects. [Lorenzo Wingate, Assistant Director of Public Works] 
 
Mr. Wingate said solicitation documents for Bayside Terrace were expected to go out by 
the end of the month. On project 5, he said this was waiting on a determination letter from 
the U.S. Army Corps of Engineers. Mr. Wingate noted that Project 6 had been added to 
the project for 7th Street and has been completed. He said Copeland was tied to the Lomax 
Lift Station and he did not have a report yet. 
 

f. Presentation, discussion, and possible action to provide administrative staff of the 
City with direction, if necessary, regarding additional drainage concerns. [Lorenzo 
Wingate, Assistant Director of Public Works] 
 
Member Williams noted there were some drainage issues in Lomax due to runoff from 
some properties onto others. She and Mr. Wingate confirmed these were private property 
issues but that the City had been assisting where it could. Member Engelken thanked the 
City Manager and Public Works for cleaning up the trash on the lots bought out by the 
Harris County Flood Control District (HCFCD) and asked that citations be issued for each 
of the lots for high grass and weeds. Mr. Alexander confirmed the staff would proceed. 
Chair Martin expressed a desire for a better relationship with HCFCD and suggested a 
special meeting with them. 
 

4.  SET NEXT MEETING 
 

The next meeting was set for April 10, 2023.  
 
5. COMMITTEE COMMENT – Hear announcements concerning matters appearing on the 

agenda; items of community interest; and/or inquiries of staff regarding specific factual 
information or existing policy from the Committee members and City staff, for which no formal 
action will be discussed or taken. 

 
There were no comments. 

 
ADJOURN – The meeting was adjourned without objection at 5:50 p.m. 
 
  
____________________________________ 
Lee Woodward, City Secretary 



 

 

REQUEST FOR DRAINAGE & FLOODING COMMITEE AGENDA ITEM 

 

Agenda Date Requested: April 10, 2023  

Requested By: Lorenzo Wingate, Asst. Director  

Department: Public Works  

 Report  Resolution  Ordinance  
  

 

Exhibits:   

 

 
 

SUMMARY & RECOMMENDATION 

The City of Pasadena prepared a wetlands delineation report and submitted it to the 
USACE as part of an Approved Jurisdictional Determination (AJD) request on October 
5, 2022. The USACE’s response was expected within 120 days. However, during a 
December 2022 on-site wetlands inspection, the USACE observed an apparent 
unauthorized wetlands disturbance, and directed the City of Pasadena staff to mitigate 
the disturbance. As a result, the USACE suspended progress on the ADJ until the 
mitigation efforts were completed by Pasadena. Pasadena confirmed that all mitigation 
efforts were completed in mid-March 2023, and Pasadena expected to submit formal 
documentation to the USACE by the end of March 2023. Having completed the 
mitigation efforts, the AJD is expected by the end of April 2023. The drainage impact 
analysis was submitted to HCFCD in October 2022 and was approved by HCFCD in 
February 2023. Further project efforts are on hold, pending the USACE determination.  
 

 

ACTION REQUIRED BY DRAINAGE AND FLOODING COMMITTEE 

 

Receive report, and provide staff with direction, as necessary. 
 

Approved for Drainage Committee Agenda 

     
Corby D. Alexander, City Manager  Date 

 

Appropriation 

Source of Funds: N/A 
 

Account Number: N/A 
 

Amount Budgeted: N/A 
 

Amount Requested: N/A 
 

Budgeted Item:  Yes  No  
   



 

 

REQUEST FOR DRAINAGE & FLOODING COMMITEE AGENDA ITEM 

 

Agenda Date Requested: April 10, 2023  

Requested By: Lorenzo Wingate, Asst. Director  

Department: Public Works  

 Report  Resolution  Ordinance  
  

 

Exhibits:  

 

 

 
 

SUMMARY & RECOMMENDATION 

 
Receive report regarding Harris County Flood Control District’s (HCFCD) and Harris 
County Precinct 2’s current and future plans related to flooding in the City of La Porte.  
 
Current HCFCD leadership (Executive Director, Chief Operations Officer, and Deputy 
Director of Engineering and Construction) have been invited to the May meeting to be 
introduced to the Drainage Committee. Staff awaits confirmation of HCFCD’s 
participation in the May meeting. 
 

 

ACTION REQUIRED BY DRAINAGE AND FLOODING COMMITTEE 

Receive report, and provide Staff with direction, as necessary. 
 

 

Approved for Drainage Committee Agenda 

     
Corby D. Alexander, City Manager  Date 

 

Appropriation 

Source of Funds: N/A 
 

Account Number: N/A 
 

Amount Budgeted: N/A 
 

Amount Requested: N/A 
 

Budgeted Item:  Yes  No  
   



 

 

REQUEST FOR DRAINAGE & FLOODING COMMITEE AGENDA ITEM 

 

Agenda Date Requested: April 10, 2023  

Requested By: Lorenzo Wingate, Asst. Director  

Department: Public Works  

 Report  Resolution  Ordinance  
  

 

Exhibits: Project map; Project update chart and 

Harris County Drainage Network Map 

 

 
 

SUMMARY & RECOMMENDATION 

Refer to attached exhibit(s) for updates on various drainage projects throughout the 
City. 

 

 

ACTION REQUIRED BY DRAINAGE AND FLOODING COMMITTEE 

Receive report, and provide staff with direction, as necessary. 
 

 

Approved for Drainage Committee Agenda 

     
Corby D. Alexander, City Manager  Date 

 

Appropriation 

Source of Funds: N/A 
 

Account Number: N/A 
 

Amount Budgeted: N/A 
 

Amount Requested: N/A 
 

Budgeted Item:  Yes  No  
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The City of La Porte Drainage Projects 2019
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NUMBER PROJECT
1 Brookglen Flooding Mitigation Analysis
2 Bayside Terrace Drainage Improvements
3 Lomax/F101-03-00 Drainage Channel Feasibility Study
4 Little Cedar Bayou F216 Phase III Improvement
5 6th Street Madison to Main Paving and Drainage
6 8th & D Storm Water Conveyance Improvements
7 Bob's Gully
8 Little Cedar Bayou F216 Phase II Improvements
9 Coupland Drive

10 Airport On-site Drainage Improvements
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7 Battleground Estates Phase II
8 Coupland Drive
9 Airport On-site Drainage Improvements



DRAINAGE PROJECTS
*Estimated completion date references total project completion.
**% complete references percent completion of current project phase.

NO. PROJECT
PROJECT
MANAGER

DESCRIPTION
PROJECT PHASE (Feasibility/Preliminary
Design/Final Design/Bidding/Construction)

Status
Anticipated

Construction
Cost

Potential Grant
Funding

Potential COLP
Cost Share

COLP
Budgeted
Amount

Estimated
Completion Date

% Complete
(Phase)

On
Schedule

1 Brook glen Flooding

Mitigation Analysis

HCFCD / Public Works

The 2009 City-wide Drainage Study identifies the Brook glen subdivision as an area with
significant drainage/flooding problems, attributed to a mixture of inadequate sewerage
and  insufficient  channel  capacity  within  the  B112-00-00  Channel.  Compounded
improvements recommended within the City-wide Drainage Study could reduce the flood
risk within the Brook glen area. This analysis would expand upon the recommendations
provided within 2009 study.

HCFCD (NCRS) - Final Design; COLP -
Feasibility/Preliminary Engineering

The existing conditions drainage model is being developed utilizing
field  data  and  record  drawings.  preliminary  modeling  results
indicate  that  the  existing  storm  sewer  is  undersized  for  current
rainfall  conditions. Modeling continues through next month, while
survey data is being obtained. Final design is expected to begin
upon  completion  of  preliminary  engineering,  with  a  target
construction start date of March 4, 2024, The project is expected to
be completed by June 30, 2025.

$11,400,010.00
GLO - $4,000,000; Pct. 2 Partnership

- $2,900,023.28; ARPA - TBD;
Harris County - 24%; GLO -

33%; COLP - 42:
COLP - $4,275,000

NCRS - TBD; Bond - TBD; COLP -
TDB

NCRS - 35%; COLP -
0%

NCRS - Yes    Bond -
No       COLP - TBD

2
Bayside Terrace

Drainage

Improvements

Public Works

Approximately 800 linear feet of RCP pipe, ranging in size from 15" to 24", exists within
the  Bayside  Terrance  Subdivision,  which  has  not  been  properly  maintained  due  to
access issues attributed to limited access to infrastructure, provided within a five foot
utility easement. Portions of Hamilton Street and Fondren Street utilize this system to
convey stormwater  to its  outfall  point  of  Galveston Bay.  The system fails  to function
properly, causing flooding within the adjacent portion(s) of the subdivision. A proposed
drainage study would discuss feasibility of rerouting this flows from the 800 feet of RCP,
towards Bayside Dr. and utilizing the existing system within Bayside Dr. to convey the
storm water within the existing system.

Bidding
The grant administrator reviewed the soliciation package through
the end of  March 2023,  altering the expected project  solicitation
date to April 6, 2023. The project is expected to be awarded in l
May 2023, with construction expected to begin by late-June 2023.

$8,821,834.36 Pct. 2 Partnership - $2,982,496
Harris County - $2,982,496;

COLP - $4,356,041
$5,405,000.00 TBD 50% No

3
Lomax/F101-03-00

Drainage Channel

Improvements

HCFCD

Harris County Flood Control  District's (HCFCD) F101-06-00 Channel system conveys
storm water runoff from the Lomax area and ultimately outfalls into Lower San Jacinto
Bay. The downstream section of the channel has been improved to ultimate capacity. An
existing pipeline corridor,  containing several  pipelines located at  depths ranging from
approximately  2'  to  18',  cross  the  channel,  limiting  the  depth  of  potential  channel
improvements.  Moderate/heavy  rain  events,  compounded  with  backwater  conditions
from this section of the channel, contributes to wide-spread flooding within the Lomax
Area.

Feasibility
HCFCD extended the limits of the initial drainage study to include
the area from Valleyview to Lomax School Road. New project limits
are currently being evaluated by HCFCD to determine additional
project options.

$3,400,000.00 HCFCD Bond; ARPA - TBD 50/50 $950,000.00 TBD 75% No

4
Little Cedar Bayou

F216 Phase III

Improvements

HCFCD / Public Works

Phase I and Phase II Improvements to Little Cedar Bayou, from Hwy 146 to Madison,
have  either  been  completed  or  are  currently  awarded  for  construction.  Phase  I  and
Phase II improvements include, but are not limited to, excavating and disposing off- site
soil  as  required for  the new channel  alignment,  clearing and grubbing,  demolition of
existing structures, erosion control,  and site restoration for approximately 5,533 LF of
channel.

Approximately  4,680  LF  of  channel  remains  unimproved  upstream,  with  those
improvements  slated  to  be  included  within  this  project,  to  be  considered  Phase  III.
Survey data has been collected on this most upstream section. Routine maintenance of
clearing  overgrowth,  trees,  and  obstructions;  minor  erosion  control  and  slope
stabilization; and desilting is planned to maintain existing conveyance capacity. Those
maintenance operations are projected to begin late 4th quarter 2018 or early 1st quarter
2019 (calendar year).

The  following  Phase  III  mitigation  action  is  proposed,  as  recommended  within  the
Hydraulic Analysis for Little Cedar Bayou Watershed HCFCD Unit F216-00-00: lowering
the flow line of the Bayou 1 - 2 feet, from W. Madison to Sens Rd. Current channel side
slopes would be modified to achieve 3:1 side slopes from W Madison St. to Sens Rd. An
estimated 200,000 cubic yards are to be excavated from the channel. Over excavation is
provided to yield sufficient storage volume in the pond after siltation and build-up in the
pond bottom.

Feasibility

The feasibility of several project options are being evaluated. The
consultant is evaluating an additional project alternative that was
not previously considered. The draft of the preliminary engineering
report  will  be  delayed,  to  allow  for  the  new  alternative  to  be
evaluated. Staff,  consultant, and HCFCD, participate in bi-weekly
project status meeting to discuss project progression.

TBD
HCFCD Bond - $8,000,000; ARPA -

TBD
$2,000,000.00 $3,055,232.00 TBD 60% No

5
6th Street Madison to

Main Paving and

Drainage

Public Works

The segment of 6th St from W. Madison St to W. Main St is considered part of Old La
Porte,  which  was  generally  noted  in  the  City-Wide  Drainage  Study  as  not  having
sufficient storm sewer capacity due to undersized storm sewer, undersized storm inlets,
or not enough storm inlets. RPS-Klotz provided an analysis of the existing storm sewer
system  and  identified  problem  areas  within  the  project  limits.  Additional  analysis  is
required to determine most efficient improvement alternative.

Phase 2 - Final Design
Drainage Impact Analysis has been approved by HCFCD. Staff is
coordinating  with  HCFCD  for  mitigation  credits.  USACE  has
acknowledged  receipt  of  pre-construction  notice.  The  project
solicitation packet has been prepared, but the advertisement is on
hold, pending USACE approval.

Phase 2 - $3,400,000 Phase 2 - $3,472,757 $125,000.00 $1,140,000.00 Phase 2 - TBD Phase 2 - 90% Phase 2 - Yes

6
8th & D Storm Water

Conveyance

Improvements

Public Works

The area generally bounded by 8th Street to the west,  Main Street to the north,  5th
Street to the east,  and D Street to the south experiences flooding during heavy rain
events due to undersized culverts within the area. Increasing culvert  sizes within the
area will provide additional conveyance capacity within the existing open ditch system.

Completed
This  project  has  been  incorporated  into  the  7th  Street
Rehabilitation  Project.  Construction  activity  began on September
13, 2021. Storm sewer related infrastructure is  100% complete.

$4,800,000.00 N/A N/A $4,867,000.00 February 2023 100% Yes

7 Battleground Estates

Phase II

Public Works

A proposed conditions hydraulic model was developed during the preliminary design for
the  N  P  Street  Culvert  Improvement  Project,  which  recommended  replacing  the
upstream  portion  of  the  existing  composite  structure  at  N  P  Street,  with  structures
matching the downstream portion of the composite structure. That project allows for full
utilization of the structure’s capacity, as well as protect the channel during rainfall events
that produce higher amounts of runoff. Per the recommendations of the Phase 1 report,
a more detailed Phase 2 engineering analysis of segments F101-00-00 and F101-08-00,
that are upstream of N P Street, as well as an evaluation of the roadside ditch drainage
conduits  within  Battleground  Estates  should  be  performed  to  identify  necessary
improvements to address structural flooding within the area. The more detailed study
would evaluate the impacts of culverts located upstream of N P Street, along F-101-00-
00 resulting from the 10-,  50-,  and 100-year rain event.  Channel  improvements,  and
increasing culvert sizes to provide sufficient capacity within culverts along the roadside
ditches are the anticipated mitigation efforts.

Feasibility Staff is re-considering utilization of ARPA funding on this project,
as ARPA funding may be reallocated to higher priority projects. TBD  ARPA - TBD 50/50 $215,000.00 August 2023 0% No

8 Coupland Drive Public Works

The proposed storm sewer improvements include re-sloping Coupland Drive to drain
towards inlets  located throughout  the subdivision.  The inlets  will  drain  into  proposed
storm sewer  ranging  in  size  from 24”  to  30”  RCP.  This  storm sewer  will  then  flow
underneath the existing roadside ditch along L Street  to  a combined outfall  with  the
existing roadside ditch to Big Island Slough. The proposed storm sewer underneath the
existing ditch on L Street will be 42” RCP and the combined outfall will need to be a 60”
RCP. These improvements will result in no net fill within the Big Island Slough 100-year
floodplain. The proposed storm sewer was sized for the 5 year storm event, per the City
of La Porte drainage criteria.

Bidding

The bid solicitation advertised on September 15th, as part of the
Lomax  Lift  Station  Consolidation  Project.  Bid  were  received  in
December 2023, but exceeded the budgeted amount. The bid was
reject by Council at the January 9th meeting. Staff is working with
the Texas Water Development Board (TXWDB) to determine the
most appropriate approach to proceed with the Lomax Lift Station
Consolidation Project. Future advertisement of the Coupland Drive
project will be contingent upon direction recieved from the TXWDB.

$1,550,000.00 N/A N/A $1,310,000.00 TBD 50% Yes





 

 

REQUEST FOR DRAINAGE & FLOODING COMMITEE AGENDA ITEM 

 

Agenda Date Requested: April 10, 2023  

Requested By: Lorenzo Wingate, Asst. Director  

Department: Public Works  

 Report  Resolution  Ordinance  
  

 

Exhibits: 

 

 
 

SUMMARY & RECOMMENDATION 

Opportunity to discuss any drainage concerns not covered by previous items. 
 

 

 

ACTION REQUIRED BY DRAINAGE AND FLOODING COMMITTEE 

Receive report, and provide staff with direction, as necessary. 
 

 

Approved for Drainage Committee Agenda 

     
Corby D. Alexander, City Manager  Date 

 

Appropriation 

Source of Funds: N/A 
 

Account Number: N/A 
 

Amount Budgeted: N/A 
 

Amount Requested: N/A 
 

Budgeted Item:  Yes  No  
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	3. (c) 1 Presentation, discussion, and possible action regarding the Harris County Flood Control District's (HCFCD) and Harris County Precinct 2's current and future plans related to flooding in the City of La Porte. [Lorenzo Wingate, Assistant Director of Public Works]
	3. (d) 1 Presentation, discussion, and possible action regarding the status of current drainage projects. [Lorenzo Wingate, Assistant Director of Public Works]
	3. (d) 2 Drainage Projects Map
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	3. (d) 4 Harris County Drainage Network Map

	3. (e) 1 Presentation, discussion, and possible action to provide administrative staff of the City with direction, if necessary, regarding additional drainage concerns. [Lorenzo Wingate, Assistant Director of Public Works]



